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ESTIMATE RUN 03/17/2008

ESTIMATE SUMMARY 17:23:30
CONTID: C15815R ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15815R-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 58.0 DAYS TIME ALLOW: 110 WORK DAYS
FY07 ITS DRCOG Partnership PERCENT TIME: 52.73 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: ITS SW00-457
FYO7 ITS DRCOG Partnership
NAME OF ROAD: 470A, 025A, 036B
PROJECT COUNTIES: ADAMS, REGION 6 BOULDER, REGION 4
DENVER JEFFERSON, REGION 6
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 02/27/2008 DATE TIME STARTED 10/22/2007
12150 E. 112TH AVE. DATE LET 08/09/2007 DATE WORK BEGAN
DATE AWARDED 08/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/17/2007 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 10/22/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 646,921.80 PARTICIPATING S 223,009.64 $ 93,362.93
AWARD PROJECT AMT:  § 521,239.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.47% TOTAL EARNINGS 223,009.64 93,362.93
FUNDS AVAILABLE: $ 423,912.16 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 223,009.64 93,362.93
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,254.73 -2,728.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 216,754.91 90,634.64
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 216,754.91 90,634.64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 90,634.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15815R COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 15815R-BID ESTIMATE RUN 03/17/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0003 17:23:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 203-01597 *POTHOLING 61.000 53.000
HOUR 8.000 1,454.00
181.75000 61.000 11,086.75
0010 208-00002 EROSION LOG (12 INCH) 50.000 0.000
LF 0.000 0.00
18.95000 0.000 0.00
0015 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,892.95000 0.000 0.00
0020 208-00050 STORM DRAIN INLET PROTECTION 10.000 0.000
EACH 1.000 178.30
178.30000 1.000 178.30
0025 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 2.000 267.10
133.55000 2.000 267.10
0030 607-11580 FENCE (TEMPORARY) 400.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0035 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 2,419.75
24,197.45000 0.600 14,518.47
0040 630-00000 *FLAGGING 200.000 0.000
HOUR 0.000 0.00
21.00000 0.000 0.00
0045 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
0050 630-00012  *TRAFFIC CONTROL MANAGEMENT 80.000 29.000
DAY 14.000 8,269.80
590.70000 43.000 25,400.10
0055 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
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PCN: 15815R-BID ESTIMATE RUN 03/17/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0003 17:23:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 2.500
EACH 0.500 39.38
78.75000 3.000 236.25
0065 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 157.50
78.75000 2.000 157.50
0070 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 0.000 0.00
36.75000 0.000 0.00
0075 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.000 0.00
1,575.00000 0.000 0.00
0080 630-80359 *PORTABLE MESSAGE SIGN PANEL 15.000 0.000
DAY 0.000 0.00
99.75000 0.000 0.00
0085 630-80360 *DRUM CHANNELIZING DEVICE 30.000 0.000
EACH 15.000 157.50
10.50000 15.000 157.50
0090 630-80380 *TRAFFIC CONE 200.000 50.000
EACH 0.000 0.00
10.50000 50.000 525.00
0095 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
21,000.00000 0.500 10,500.00
0100 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15815R-BID ESTIMATE RUN 03/17/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0003 17:23:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70074 F/A OBTAIN POWER FROM 16,000.000 0.000
F A 2,470.000 2,470.00
1.00000 2,470.000 2,470.00
0125 700-70380 F/A EROSION CONTROL 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 900-00006 ADDED ITEM (DOLLAR)/ VIDEO ENCODER UPGRADE - REQUESTED 0.000 0.000
BY CDOT
DOL 0.000 0.00
5,760.00000 0.000 0.00
0270 900-00006  ADDED ITEM (DOLLAR)/ VIDEO DECODER UPGRADE REQESTED BY 0.000 0.000
CDOT
DOL 0.000 0.00
4,765.00000 0.000 0.00
0275 900-00006 ADDED ITEM (DOLLAR)/ VIDEO SWITCHER UPGRADE REQUESTED 1.000 0.000
BY CDOT
DOL 1.000 9,250.00
9,250.00000 1.000 9,250.00
0280 614-81000 TRAFFIC SIGNAL-LIGHT POLE STEEL CCTV POLE UPGRADE 0.000 0.000
REQUESTED BY CDOT
EACH 0.000 0.00
5,000.00000 0.000 0.00
0285 630-00003 UNIFORMED TRAFFIC CONTROL ADDED UTC W CAR 0.000 0.000
HOUR 0.000 0.00
93.50000 0.000 0.00
0290 210-00815 RESET SIGN PANEL RESET PANEL AT 84TH 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0295 614-86715 TRAFFIC SIGNAL EQUIPMENT CCTV MOUNTING BRACKET W ARM 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
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PCN: 15815R-BID ESTIMATE RUN 03/17/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0003 17:23:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0300 203-01565 HYDRAULIC EXCAVATOR - WATER VAC TRUCK 0.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 229,256.40 $ 24,663.33$ 74,746.97

CAT NO0202 TTI READERS

0130 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 325.000 65.000
LF 64.000 483.20
7.55000 129.000 973.95
0135 613-07034 PULL BOX (24"X36"X18") 1.000 0.000
EACH 1.000 1,025.70
1,025.70000 1.000 1,025.70
0140 614-72887 MICROWAVE VEHICLE RADAR DETECTOR 5.000 0.000
EACH 0.000 0.00
12,232.60000 0.000 0.00
0145 614-72893 SIGNAL CABLE 2,770.000 0.000
LF 920.000 7,360.00
8.00000 920.000 7,360.00
0150 614-86002 SPREAD SPECTRUM RADIO 6.000 0.000
EACH 0.000 0.00
4,102.60000 0.000 0.00
0155 614-86006 TELEMETRY (MASTER) 10.000 0.000
EACH 4.000 26,367.20
6,591.80000 4.000 26,367.20
0160 614-86105 TELEMETRY (FIELD) 7.000 0.000
EACH 0.000 0.00
2,871.75000 0.000 0.00
0165 614-86106 TELEMETRY (FIELD) (INSTALL ONLY) 18.000 0.000
EACH 8.000 6,236.40
779.55000 8.000 6,236.40
0170 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 200.000 0.000
LF 0.000 0.00

2.90000 0.000 0.00
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PCN: 15815R-BID ESTIMATE RUN 03/17/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0003 17:23:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 TTI READERS
0175 614-87020 OPTICAL TRANSCEIVER 16.000 0.000
EACH 0.000 0.00
3,655.70000 0.000 0.00
0180 614-87325 CLOSED CIRCUIT TELEVISION POLE 1.000 0.000
EACH 0.000 0.00
4,132.40000 0.000 0.00
CAT 0202 CURRENT AMT 274,673.80 $ 41,472.508 41,963.25
CAT NO0203 ATR EQUIPMENT
0185 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 50.000 40.000
LF 0.000 0.00
14.80000 40.000 592.00
0190 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,630.000 1,630.000
LF 0.000 0.00
7.55000 1,630.000 12,306.50
0195 613-07034 PULL BOX (24"X36"xX18") 9.000 4.000
EACH 0.000 0.00
1,025.70000 4.000 4,102.80
0200 614-75848 TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 3.000 3.000
EACH 0.000 0.00
1,753.10000 3.000 5,259.30
0205 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 225.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0210 614-87100 AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000
EACH 0.000 0.00
4,574.50000 0.000 0.00
CAT 0203 CURRENT AMT 32,764.10 $ 0.00$ 22,260.60
CAT NO0204 CITY EQUIPMENT
0215 614-87335 VIDEO MATRIX SWITCHING SYSTEM (TRAFFIC SURVEILLANCE) 1.000 0.000
EACH 1.000 25,175.70
25,175.70000 1.000 25,175.70
0220 614-87660 VIDEO ENC/DEC 2.000 0.000
EACH 0.000 0.00
3,814.35000 0.000 0.00
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PCN: 15815R-BID ESTIMATE RUN 03/17/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0003 17:23:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0204 CITY EQUIPMENT

0260 614-87506 SPLICE FIBER OPTIC CABLE (6 STRAND) ADDITIONAL 1.000 1.000
SPLICING
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
CAT 0204 CURRENT AMT $ 34,004.40 $ 25,175.70 $ 26,375.70

CAT NO0205 CCTVS

0225 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 408.000 408.000
LF 0.000 0.00
14.80000 408.000 6,038.40
0230 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,230.000 1,230.000
LF 0.000 0.00
7.55000 1,230.000 9,286.50
0235 613-07034 PULL BOX (24"X36"x18") 8.000 6.000
EACH 2.000 2,051.40
1,025.70000 8.000 8,205.60
0240 614-75855 TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 10.000 10.000
EACH 0.000 0.00
751.60000 10.000 7,516.00
0245 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 6,400.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0250 614-87321 CLOSED CIRCUIT TELEVISION (INSTALL ONLY) 11.000 11.000
EACH 0.000 0.00
1,447.20000 11.000 15,919.20
0255 614-87326 CCTV POLE (INSTALL ONLY) 6.000 6.000
EACH 0.000 0.00
1,782.90000 6.000 10,697.40
CAT 0205 CURRENT AMT $ 76,223.10 $ 2,051.40$ 57,663.10

PROJECT TOTAL CURRENT AMT § 646,921.80 $ 93,362.93 % 223,009.62



